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ABSTRACT 
This study focuses on identifying the factors causing delay on issuing Certificate of Completion and 
Compliance (CCC) and customer’s level of awareness on the process of getting those certificates. Certificate 
of Completion and Compliances (CCC) is an official certificate which acknowledged and certify that the 
building was complete and safe for occupation with complete infrastructure and comply with regulations 
under the Local Government Act 1976 (Act 171) and Uniform Building By-Law (UBBL). Previously, the 
issuance of CCC (formerly known as CF) would take about three to sixth month or even a year. In 2007 the 
Malaysian government reviewed the process and gave  resposibility to professional architects and engineers 
instead of local authorities to issue the CCC. This is to reduce red-tape and to ensure that house buyers and 
building owners get to move in as quickly as possible without compromising their safety. Buyers are promised 
a time period of two weeks for CCC. Unfortunately until today, there are complaints from buyers about 
developers’ failure in issuing CCC on time.  Questionnaires were distributed to obtain perception from 
relevant parties especially developers and buyers.The outcome of the study could contribute to the 
improvement of services to the relevant bodies. 
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INTRODUCTION 
 
Certificate for Occupancies (CFO) is a written certificate, which certifies the 
building is complete and safe for occupation with the complete infrastructure and complies 
with regulation of Local Authority. Instead of CFO, it is widely pronounced as CF. This 
certification shows that the development was satisfactory with Local Authority’s approved 
plan and regulation.  There were many cases about the delays on issuing the CF by the local 
authorities. Due to this complaints there are many suggestions including cancellation of CF 
by the Local authorities and replace by approval from professional bodies. The main reason 
for the cancellation is to ensure the development especially the building were built 
accordingly, follow the specification, safe for occupation and the main reason is to tackle 
the late of issuing the CF. 
 
Certificate of Completion and Compliance (CCC) was introduced to replace CFO 
which is an official certificate which acknowledge and certify that the building was 
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complete and safe for occupation with complete infrastructure and comply with regulations 
under the Local Government Act 1976 (Act 171) and Uniform Building By-Law (UBBL). 
CCC is a self-certification. CCC came into force on 12th April 2007. Instead of Local 
Authority (PBT) which is the key player for CF issuance, the responsibility has now been 
shifted to either a Professional Architect, Professional Engineer or a Registered Building 
Draughtsman allowed by the Architects Act to issue a CCC for buildings not exceeding two 
storey and an area less than 300 square meters. In other words, Local Authority is no longer 
acts as an approver on the technical aspects but the Professionals who are well-versed in the 
process. 
 
However, local authority still play its role where it will receive, process and approve 
planning and building plans and at the same time under their own effort they can also 
authorize site inspections or acting on complaints to check the works in progress, issue a 
notice if there is a breach or divergence and failure to rectify it, issue a notice in writing to 
the Principal Submitting Person (PSP) not to issue the CCC if breaches and divergence are 
not rectified, taking action to rectify any continuous breach or divergence including 
reporting to Professional Boards. The Local authorities still have power on things during 
the constructions period but not at the end of it.  
 
Under the new CCC system, a responsibility process matrix is introduced and it requires 
twenty one certification forms need to be endorsed throughout the entire process. These 
forms are included as new schedules (Form Gs) under the revised UKBS 1984 
(Amendment) 2007 (Uniform Building By-Laws). As an issuer as well as PSP of the CCC, 
the Professional Architect, Professional Engineer or a Registered Building Draughtsman 
allowed by the Architects Act of the Project tasks are to: 
1. Prepare and present planning and building plans to Local Authority for approval; 
2. Informing Local Authority of the commencement of construction works at the site; 
3. Ensuring that the laws and technical conditions of the Local Authority are followed; 
4. Reporting building breaches; 
5. Explaining reasons of breach and performing recovery actions in the event of breach 
during construction; 
6. Presenting work-resumption notice to the Local Authority and ensuring Form Gs are 
completed.  
 
The objectives of this paper are to identify the factors that caused the delays on issuing 
CFO and CCC and to identify the buyer’s level of awareness on the process of getting CFO 
and CCC.  
 
LITERATURE REVIEW 
 
Certificate of Fitness (CFO) 
 
Certificate of Fitness or CFO is a system in the Housing or Estate Management & 
Development Industry to look at the compliance of the developers against rules and 
regulation on building an infrastructure so that people who occupy it would feel safe. The 
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system is govern by two important law which is STREET, DRAINAGE AND BUILDING 
(AMENDMENT) ACT 2007 and P.U.(A) 43/70 FACTORIES AND MACHINERY 
(NOTIFICATION, CERTIFICATE OF FITNESS AND INSPECTION) REGULATIONS, 
1970 Incorporating latest amendments - P.U.(A) 345/2004. 
 
Certificate of Completion and Compliance (CCC) 
 
The government of Malaysia has decided to formulate new systems that replace the 
old Certificate of Fitness (CFO) system and on the April 12, 2007 the new system has been 
introduced. The Certificate of Completion and Compliance (CCC) has been in place and 
become sole guidelines for all parties that involved in the land estate industry about the 
rigorous process that need to go through before the CCC can be issued by professional 
architect, professional engineers or Building Plan Architect. The purpose of the CCC is 
more on improving the system of issuing of fitness certificate for building completion since 
there are a lot of problem from parties involves and to monitor the  progress of the project 
by companies that involves in land estate industry. 
 
According to the Local Government Department, Ministry of Housing and Local 
Government of Malaysia, CCC accreditation system was an effort towards implementing an 
approach such as self-certification and self-regulation in estate management industry. There 
is no doubt that the responsibility for issuance of safety certification and building safety by 
professionals could help minimize the burden upon workload and other limited resources 
from PBT (Local Authority). 
 
In the mean time, one important element has been introduced to coordinate the 
implementation of this new CCC system which is stage certification process.  This process 
require the contractors and professionals like architect and engineers responsible on certain 
building components to issue a certification of completion and compliance for the 
components in the Forms G1 until G21 as stipulated under the UKBS 2007. 
 
There are seven (7) main processes for issuance of CCC that need to be understood 
by relevant parties like developers, buyers, architect and engineers. This process would 
determine all the buildings are fit to be used. The first thing is the Beginning of work at the 
field. All professionals acted as Principal Submitting Person (PSP) will issue a Form B of 
UKBS 2007 to the Local Authority after the building plan has been approved and work at 
the field need to be start. By issuing the Form B, the PSP is actually give a notice of work 
to be started and will be continued after 4 days from the notice given. Secondly is Notice 
submission of stage certification process. PSP would inform the local authority on the work 
completion (substructure level) through Forms G1 to G3 of the UKBS 2007 to ensures that 
there is no issue of incompliance would be rectify quickly without waiting until the 
completion of work. After receiving from PSP, the local authority will make field 
inspections to ensure there is no incompliance to the plan that has been approved in the Act 
or by-laws and to ensure the problems could be rectify and did not disrupt the project 
implementation. Through self-certification and self-regulation concept, next project 
implementation onwards would be supervised fully by PSP which also responsible to 
determine the Forms G would be completely fill. 
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Thirdly, Submission of Copy of Notice of Stage Completion PSP to the local 
authority by OSC Counter. After receiving the notice from PSP, OSC Counter would give a 
copy of the notice to the Local Authority Technical Department or either to the Building 
Department, Engineering Department or Planning Department of the Local Authority. 
Fourthly is by making field visit by Local authority. They are encouraged to make a field 
inspection on their own initiatives, after receiving copy of notice from PSP or upon 
complain. And the last process is the issuance of Incompliance Report from Local 
Authority and to determine the best approach for rectifying by OSC Committee. If there is 
incompliance on the process, guidelines or regulations, the local authority must forward it 
to the OSC for the committee’s consideration. The committee may ask the PSP to rectify 
the incompliance within 21 days or other period of time as decided by committee. Upon 
completed, PSP need to inform the rectification to the local authority. If the local authority 
did not make any field visit in the period of 14 days from the notice, it is assumes that the 
rectification is satisfactory. For the rectification of work that need to be done immediately 
because it involves public safety, the local authority can implement the rectification work 
with the cost must bearded fully by building owner. If there is no incompliance, project can 
be carried out as usual. 
 
In order to ensure the smooth and clear issuance of CCC, certain procedures need to 
be address to, firstly technical terms under the Permission For Planning and Building Plan 
that has been approved and 21 components in the Form G has been complete, comply and 
smooth. Besides that, all forms has been certified by relevant parties which consist of PSP 
getting certification letter from 6 critical and technical agencies such as Fire and Rescue 
Department, Water Supply Department, Works Department and Local Authority (Road and 
Drainage), Tenaga Nasional Berhad (TNB), and NIOSH. Next thing to be look at is the 
services need to be in line with by law provision 25 (1) (c), UKBS 2007 that fully prepared; 
In the case of housing, certain elements such as water, electricity, pipe and telephone wire 
ring as stated under subsection 20(1) Schedule G or subsection 23(1) Schedule H, Housing 
Development Act has been prepared; and completed Form F as stated under the Second 
Schedule UKBS 2007 which is CCC certificate has been signed by PSP. To ensure that 
there is no element of cheating, all form F carried a serial number can be obtained from 
Professional Board which has linked with PSP.  
 
 
RESEARCH METHODOLOGY  
 
A modified version of the questionnaires developed by Rosaidi bin Ibrahim (2005) 
is administered to approximately 61 individual who possessed a dwelling house. The 
sample size was taken from public, government servants, house buyers and developer.  The 
sampling technique used is cluster sampling. About 20 employees had been chosen from 
each sample category to answer the questionnaire. In order to choose the respondents, the 
researcher used sample random technique to avoid bias towards the respondents.   
 
The originals questionnaires developed by Rosaidi bin Ibrahim (2005) consist of 8 
questions. However, the researchers only adapted 4 questions of the original questionnaires. 
The researchers modified the questionnaires into 3 sections which is Section A to examine 
the demographic profile of respondents. There are 4 questions ask on the demographics 
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factor such as gender, age, type and occupation. The other 2 remaining questions was 
asking whether the respondents have been dealing to purchase a house before and whether 
they have any experience deal Certificate for Occupancies (CFO) and Certificate of 
Completion and Compliance (CCC) for their house.  Section B measures the factors that 
caused the delays on issuing CFO and CCC. It consist of 11 questions while Section C to 
measure the customer’s level of awareness on the process of getting CFO and CCC which 
consist of 5 questions.  
 
 
FINDINGS AND DISCUSSIONS 
 
Table 1 present briefly the profile of the respondents involved in this study and 
outlined the findings of this study in relation to the research objectives. 
 
Table 1: Profile of Respondents 
 
Table 1 above shows that the distribution of the respondents by gender is slightly 
significant where out of 61 respondents, 23 are males and 38 are females. Majority of the 
respondents are above 40 years and they are all working in the Government sector. From 
four type of residents that is given in the questionnaire; Detach House, Terrace, Semi 
House and Flat, 54.2% of respondents own a Terrace if compared with only 19.7%, Flat, 
18%, Semi House and 8.2%, Detach House. Apart from that, only 7 of them who had never 
No. Profile Number of Respondent Percentage (%) 
1. Gender   
 Male 23 38 
 Female 38 62 
2. Age   
 Below 40 years 26 43 
 Above 40 years 35 57 
3. Type of Residence    
 Detach house 5 8.2 
 Terrace 33 54.2 
 Semi House 11 18 
 Flat 12 19.7 
4. Occupation   
 Government 61 100 
 Private - - 
 Self-Employed - - 
5. Have you ever deal to purchase a 
house(s)? 
  
 Yes 54 88.5 
 No 7 11.5 
6. Do you have an experience(s) deal CFO 
/ CCC for your own house?  
  
 Yes 34 55.7 
 No 27 44.3 
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experienced dealing with buying a house while the other 54 have given an agreement. It is 
assumed that these responses have positive relationship with demographic factor i.e. age, of 
the respondents. However, the percentage of those who never had experience dealing with 
CCC is lower by 11.4% from those who had probably because of reasons such as they 
bought houses which have no issue with CFO/CCC, or second-hand houses.  
 
 
Table 2: The factors that caused the delays on issuing Certificate for Occupancies (CFO) 
and Certificate of Completion and Compliance (CCC). 
 
No. Items Mean 
1. CFO/CCC issuance is delayed. 2.74 
2. Developers' failure is the reason of the delays. 2.92 
3. Local authorities' failure is the reason of the delays. 2.72 
4. I am not satisfied with the building conditions although the CFO/CCC 
issuance is delayed. 
2.90 
5. Non-uniformity procedures' approval for each local authority has 
created the delays. 
2.33 
6. Local authorities' power to hold issuance of CFO/CCC until non-
compliance corrected caused the delays of CFO/CCC. 
2.51 
7. 21 Forms G certification need to be endorsed along the entire process 
is the reason of the delays. 
2.69 
8. Bureaucracy / red tape plays an important role that caused the delays. 2.19 
9. The delay is because of complicated procedure. 2.38 
10. There is party who is unclear about the procedure which has caused the 
delays. 
2.26 
 
Table 2 showed bureaucracy and red tape issue is the main factor (mean = 2.19) that 
caused the delayed of CFO/CCC issuance. Since there are many parties involve in the 
process, sometimes it takes bureaucracy is the main factor viewed by respondents. The 
efficiency and transparency in issuing the CFO/CCC has to be improved from time to time 
in keeping with market needs and current situation. 
 
Second factor (mean = 2.26), there is party who is unclear about the procedure in 
getting CFO/CCC. Although government has introduced a standard procedure, but this is 
still become the major issue as there are parties had deviate and abuse the power. The third 
factor (mean = 2.33) is non-uniformity procedures' approval for each Local authorities has 
created the delays. This is because different local authorities have different procedures. 
This can be a problem to the developers in order to obtain the CFO/CCC on time.  
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Table 3: The buyer’s level of awareness on the process of getting Certificate for 
Occupancies (CFO) and Certificate of Completion and Compliance (CCC) 
 
 
Table 3 shows that majority of the respondents agreed that they aware what is 
CFO/CCC. This can be clearly seen from the mean scores for the first question. These 61 
respondents also, generally agreed with the remaining questions which asked about their 
awareness on process, parties involved, actions that can be taken and channels available 
that relate to the topic especially on actions that can be taken if the CFO/CCC issuance is 
delayed. The highest mean as shown in table 3 is 2.77. Thus, from the statistic it can be 
used as an indicator that this sample’s level of awareness on topic of discussion is strong by 
looking at the positive feedbacks. 
 
 
RECOMMENDATIONS AND CONCLUSION  
 
Based on the responses received from the questionnaire, the Local authorities and 
the developers shall cooperate in a more constructive way so that it can reduce the red-tape. 
At the same time, by not adding new regulations at the time of submission will help to 
reduce the CFO delays. The procedures involved in getting the CFO/CCC issuance should 
not be too complicated. For instance, the person in charge at the local authority should be 
greater accountability and more reliant on transparent systems and less on discretion. The 
delivery system at Local authorities can be improved by reducing bureaucratic process and 
procedures and they should comply with to standard operating procedures. 
 
The developers must ensure the PSP who issue the CCC immediately by following 
the rules and regulations. At the same time, the buyers should play important role to make 
complaints and report to Local authorities if insubordination happened in building 
construction. They should explore and equipped with the CCC’s information as a 
replacement to the previous certificate so that they are aware on procedures on getting 
CCC.  
 
From the feedbacks and data that gained from this survey, many respondents agreed 
that there is delay in CFO/CCC issuance. They believed that the Local Authority and 
developers are the main players for the delays and definitely it has given a negative impact 
to the buyers. The power accorded to local authorities to flag down CFO production until 
insubordination corrected has been rated as the highest factor caused the delayed. Since 
CFO/CCC is a certificate that provides guarantees to the buyers on the safety and fitness of 
No. Items   Mean 
1. I know what CFO/CCC is. 2.05 
2. I know the process involved to get CFO/CCC. 2.74 
3. I know the parties involved of CFO/CCC issuance. 2.48 
4. I know the actions that can be taken if the CFO/CCC issuance 
is delayed. 
2.77 
5. I know the CFO/CCC channel at my place. 2.74 
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the house or building that they have bought, it is an important for them to ensure that the 
building is safe for occupation. 
 
In the meantime, it can be concluded that majority of the respondents have the 
knowledge and are aware about what is CFO/CCC is. Perhaps the frequencies of news on 
the delays of getting on CFO/CCC aired in television or published in newspaper are the 
main source of information. Thus, the role plays by both media and buyers in issues related 
with CFO/CCC issuance cannot simply underestimate. Cases happened could be a learning 
experience for all parties involved throughout the process. 
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